NPDES Permit Status for Contractor Support for CA Regional Water Boards (FY 13-14 and 14-15}

2/5/2015

RPA Dueto | Draft Order Due
Proposed Kick-Off Regional to Regional EPA Task
Regional Board NPDES Permit Number | Facility Type Order No. Permittee Facility Name Support Adoption Meeting Board Board Assigned Comments Order
In progress; RPA delivered 4/4/14;
1 New General New FISH HATCHERIES FISH HATCHERIES Full 8/1/2014 4/6/2014 4/27/2014 PG delivered draft order on 4/29/14. TO-32
In progress. Draft delayed pending call with
GENERAL NPDES PERMIT FOR RB staff to discuss permit issues. Delivered
1 CA0024902 General R1-2009-0045 |LOW THREAT DISCHARGES Full 1/31/2015 8/12/2014 10/3/2014 PG draft order on 10/7/14. TO-32
In progress. RPA delivered 1/6/15. Revised
1 CA0023078 Major R1-2009-0030 |FORT BRAGG, CITY OF FORT BRAGG WWTP Full 6/18/2015 12/1/2014 1/2/2015 1/30/2015 PG draft delivered 2/4/15. TO-38
EUREKA CITY ELKRIVER
1 CA0024449 Major R1-2009-0033 |EUREKA, CITY OF WWTP Full 6/18/2015 12/1/2014 1/2/2015 1/30/2015 PG In progress. RPA delivered 1/22/15. TO-38
In progress. RPA delivered 12/1/14.
Tentative Draft delivered 1/6/15. Revised
1 CA0023027 Minor R1-2009-0094 |HCRID #1 SHELTER COVE POTW Full 5/21/2015 11/4/2014 12/2/2014 12/30/2014 PG Tentative Draft delivered 1/27/15. TO-38
1 CA0022870 Minor R1-2010-0020 |MENDOCINO CITY CSD MENDOCINO CITY CSD Full 8/20/2015 1/31/2015 2/28/2015 3/28/2015 In progress. TO-38
1 CA0023060 Major R1-2010-0017 |WILLITS, CITY OF WILLITS WWTF Full 8/20/2015 1/31/2015 2/28/2015 3/28/2015 In progress. TO-38
COLLEGE OF THE REDWOODS,
1 CA0006700 Minor R1-2010-0003 |COLLEGE OF THE REDWOODS |POTW Full 10/15/2015 3/27/2015 4/24/2015 5/22/2015 TO-38
MENDO CO WWD #2 ANCHOR |MENDOCING CWWD#2-
1 CA0024040 Minor R1-2010-0038 |BAY ANCHOR BAY Full 3/17/2016 8/28/2015 5/25/2015 10/23/2015 TO-38
Due dates revised by RB. Kick-off call on
9/8/14. In progress. RPA and limits write
VALERO REFINING COMPANY- up delivered on 9/26/14. Permit delivered
2 CAQ0005550 Major R2-2009-0079 |[CA VALERO BENICIA REFINERY Full 3/1/2015 9/9/2014 9/26/2014 10/31/2014 PG on 10/31/14. TO-32
SOLVAY (FORMERLY RHODIA
2 CA0006165 Major R2-2010-0058 |INC) RHODIA-MARTINEZ PLANT Full 7/1/2015 3/15/2015 4/14/2014 5/27/2015 PG TO-32
RPA and limits write up delivered on
3/14/14.Draft permit delivered on
2 CA0037621 Major R2-2009-0061 |[SUNNYVALE, CITY OF SUNNYVALE STP Full 8/1/2014 2/21/2014 3/14/2014 4/23/2014 PG 4/23/14. TO-32
In progress; Schedule updated to reflect
new dates provided by RB. Kick-off call on
7/14. RPA and limits write-off provided on
8/15/14. Delivery delayed due to dilution
study review and dilution selection with RB
and EPA. Permit delivered on 10/2/14.
Received RB comments on 11/13 and 12/2,
responded to comments on 11/13 and
2 CA0037681 Major R2-2009-0062 |SAN FRANCISCO PUC OCEANSIDE WWTP Full 3/15/2015 7/14/2014 8/8/2014 9/22/2014 PG delivered final revised draft on 12/5/14. TO-32
In progress; delivered RPA on 2/14/14Draft
Order delivered on 3/26/14.Revised draft
SAN JOSE/SANTA CLARA SAN JOSE/SANTA CLARA delivered 5/28/14 (added dioxin limits at
2 CA0037842 Major R2-2009-0038 |WPCP WPCP Full 8/1/2014 1/28/2014 2/14/2014 3/26/2014 PG RB request) TO-32
In progress; Draft Order delivered on
2 CA0037851 Major R2-2009-0070  |LAS GALLINAS VALLEY S.D. LAS GALLINAS WWTP Full 2/15/2015 7/18/2014 8/8/2014 9/17/2014 Tt 9/15/14 TO-32
RB has requested removal from the list
(request made to State Board by RB2 on
FAIRFIELD-SUISUN SEWER 5/12/14). Permit removed per Technical
2 CA0038024 Major R2-2009-0039 |DISTRCT SUBREGIONAL WWTP Full 2/1/2015 7/18/2014 8/8/2014 9/17/2014 Direction 4 (10/24/14). TO-32
Kickoff call on 10/10.RPA/Limits write up
delayed due to not having yet received
discharger's effluent data. Missing data
received, delivery of RPA/Limits write up
YOUNTVILLE-VET'S HOME on 11/6. Draft permit delivered on
2 CA0038121 Minor R2-2010-0072 |YOUNTVILLE, TOWN OF JOINT WWTP Full 6/1/2015 10/8/2014 10/29/2014 12/10/2014 PG 12/10/14. TO-32
Delayed by Regional Board; Dates revised.
2 CA0038342 Minor R2-2009-0067 |EBMUD ORINDA WTP Full 7/15/2015 12/12/2014 1/9/2015 2/18/2015 Tt In progress. TO-32
Moved up on schedule, then delayed due
to RB staffing. Due dates revised.
Participated in Kick-off call on 7/7/14; RPA
US NAVY NAVAL SUPPORT and Limits delivered on 7/25/14; Draft
2 CA0110116 Major R2-2010-0001 |ACTIVITY TREASURE ISLAND WWTP Full 4/1/2015 7/8/2014 8/25/2014 8/3/2014 PG Permit Package delivered on 8/25/14. TO-32
Delayed by Regional Board; tentative kick-
2 CAG382001 General R2-2009-0033  |SURFACE WATER TREATMENT Full 2/1/2015 7/18/2014 8/8/2014 9/17/2014 off date in mid-January TO-32
Added per Technical Direction 4
(10/24/14). In progress. Delivered RPA and
limits write up on 12/3/14. RB requests
NOV be implmented into permit, NOV
completed and provided to PG on 1/17/15.
ROWD was provided on 1/20/15, RB staff
provided extension to revise permit to be
consistent with NOV and ROWD. Permit
2 CA0029904 R2-2010-0073 |CROCKETT COGEN LLP CROCKETT COGEN PLANT Full 6/15/2015 11/18/2014 12/3/2014 1/14/2015 PG delivered on 1/27/15. TO-32
In progress. RPA delivered
11/21/14.Dilution review delivered on
2 CA0037958 Major R2-2010-0074 |NOVATO SANITARY DISTRICT |NOVATO AND IGNACIO STP Full 7/1/2015 11/7/2014 12/3/2014 1/14/2015 PG 12/8/14. Permit delivered on 1/7/2015. TO-38
UNION S.D. - ALVARADO
2 CA0038733 Minor R2-2010-0097 |UNION SANITARY DISTRICT |WWTP-WWD Full 12/1/2015 4/15/2015 5/6/2015 6/12/2015 TO-38
2 CA0030198 Minor R2-2010-0082 |EXPLORATORIUM EXPLORATORIUM BAY WHCS Full 11/1/2015 4/24/2015 5/15/2015 6/24/2015 TO-38
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CALISTOGA DUNAWEAL

CA0037966 Minor R2-2010-0104 |CALISTOGA, CITY OF WWTP Full 12/1/2015 5/20/2015 6/10/2015 7/17/2015 TO-38
CA0038016 Minor R2-2010-0105 |ST HELENA, CITY OF ST HELENA TREATMT PLT Full 11/1/2015 4/24/2015 5/15/2015 6/24/2015 TO-38
MT VIEW SANITARY DIST
CA0037770 Major R2-2010-0114 |MT VIEW SANITARY DIST WWTF Full 2/1/2016 7/17/2015 8/7/2015 9/16/2015 TO-38
In progress - potential issue with applicant.
Application indicates a significant change
in operation {from cement manufacturing
to aquaculture). Permit on hold, awaiting
guidance from RB on how to proceed.
New ROWD expected as well.
Update (1/22/15): RB has indicated that
MOSS LANDING COMMERCIAL|MOSS LANDING COMMERCIAL this permit is to be removed from TO32
CA0007005 Major R3-2009-0002 |PARK PARK Full 5/22/2014 4/28/2014 PG and covered under a GP. TO-32
In progress. Delivered draft order on
CA0047902 Minor R3-2009-0019 |SAN JUAN BAUTISTA, CITY OF |SAN JUAN BAUTISTA WWTP Full 5/22/2014 4/28/2014 PG 4/28/14. TO-32
In progress. Waiting for Table 1 parameter
data to complete RPA. Data not yet
submitted by Discharger. Expected in May.
Data received, updating/finalizing permit.
Permit is ready for QA.
Scheduled adotion for 2016, Later delivery
CA0049417 Minor R3-2009-0020 |RAGGED POINT INN RAGGED POINT INN MOTEL Full 5/22/2014 4/28/2014 PG is prefered by Board. TO-32
In progress; permit is ready for QA.
SOUTH SAN LUIS OBISPO CO  {SOUTH SAN LUIS OBISPO SD Adoption is scheduled for 2016, later
CA0048003 Major R3-2009-0046 |SD WWTP Full 11/13/2014 6/16/2014 PG delivery is prefered by Board. TO-32
Delay in start-up. Revised due dates being
discussed with Regional Board. Permit
CA0048151 Major R3-2009-0047 |PISMO BEACH, CITY OF PISMO BEACH WWTP Full 11/13/2014 6/16/2014 Tt Delivered on 10/3/14. TO-32
Delay in start-up. Revised due dates being
discussed with Regional Board. Expected
delivery by 9/24/14. Delivered draft permit
CA0047830 Minor R3-2009-0055 |AVILABEACH CSD AVILAWWTP Full 11/13/2014 6/16/2014 Tt on 10/2/14. TO-32
Awaiting decision from RB re: need for
permit.
Update (1/22/15): RB has indicated that
New Minor New METZER FARMS METZER FARMS Full 5/22/2014 4/28/2014 Tt this Order will be removed from TO32. TO-32
JOSEPH GALLO FARMS FEED
CA0050601 Minor R3-2010-0004 |GALLO CATTLE COMPANY LOT Full 4/15/2015 6/15/2015 TO-38
SOUTH COUNTY REGIONAL GILROY-MORGAN HILL
CA0049964 Major R3-2010-0009 |WW AUTH MUNICIPAL WW FAC Full 3/15/2015 5/15/2015 TO-38
Update (1/22/15): Permit to be rescinded,
RMC PACIFIC MATERIALS INC |RMC LONESTAR SANTA CRUZ facility shut down. RB has indicated that
CA0048682 Minor R3-2010-0008 |(CEMEX) CEMENT Full this will be removed from TO38. TO-38
Update (1/22/15): Postponed by RB until
late 2017. RB has indicated that this permit
CA0048143 Major R3-2010-0011 |SANTA BARBARA, CITY OF EL ESTERO WWTP Full is to be removed from TO38. TO-38
GOLETA SANITATION
CA0048160 Major R3-2010-0012 |DISTRICT GOLETA WWTP Full 8/15/2015 10/15/2015 TO-38
CA0047791 Minor R3-2010-0039 |OLIVE SPRINGS QUARRY, INC |OLIVE SPRINGS QUARRY Full 9/15/2015 11/15/2015 TO-38
CA0048194 Major R3-2010-0043 |SANTACRUZ, CITY OF SANTA CRUZ WWTP Full 10/15/2015 12/15/2015 TO-38
Delivered Draft Tentative Order
HAYNES GENERATING 9/19/2014. Delivered Package Materials
CAO000353 Major R4-2000-0081 |LOS ANGELES, CITY OF STATION Full 8/11/2014 9/19/2014 PG 10/3/14. TO-32
Delivery postponed pending receipt of
information from Discharger. Discharger
provided information on September 14,
2014. Delivered Draft Tentative Order on
SCATTERGOOD GENERATING September 26, 2014. Delivered Package
CA0000370 Major R4-2000-0083 |LOS ANGELES, CITY OF STATION Full 10/9/2014 8/6/2014 PG Materials on 10/3/14. TO-32
Draft Order and Site Visit Memo delivered
10/15/2014;Package Materials delivered
CA0001139 Major R4-2000-0082 |AES ALAMITOS LLC AES ALAMITOS GEN STATION Full 2/5/2015 10/14/2014 PG 11/7/2014. TO-32
EL SEGUNDO GENERATING Delivered draft permit on 6/5/14. Package
CA0001147 Major R4-2000-0084 |EL SEGUNDO POWER, LLC STATION Full 6/12/2014 5/21/2014 PG Materials delivered 7/2/14. TO-32
AES REDONDO BEACH Delivered Draft Tentative Order 11/12/14.
CA0001201 Major R4-2000-0085 |AES CORPORATION GENERATING STATION Full 4/5/2015 11/7/2014 PG Delivered Package Materials 11/17/14. TO-32
RPA delivered on 11/19/2014. Draft permit
was delivered on 12/2/2014. Notes:As
agreed upon by Regional Water Board,
delivery date postponed a minimum of 2
weeks due to delays in receiving laboratory
MANDALAY GENERATING data from the Discharger. Delivery date
CA0001180 Major R4-2001-0057 |RELIANT ENERGY STATION Full 4/9/2015 11/14/2014 PG rescheduled to 12/2/2014. TO-32
REDONDO BEACH Awaiting confirmation from RWB on
DESALINATION whether the Discharger will renew permit.
CA0064581 Minor R4-2009-0086 |WEST BASIN MWD DEMONSTRATION PROJECT Full PG Removed as per Technical Direction #2 TO-32
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ORMOND BEACH

In progress. RPA Delivered 12/30/14.

4 CA0001198 Major R4-2001-0092 |RELIANT ENERGY GENERATING STATION Full 6/1/2015 2/2/2015 PG Delivered Draft Tentative Order 2/2/15. TO-32
HARBOR GENERATING
4 CA0000361 Major R4-2003-0101 |LOS ANGELES, CITY OF STATION Full 3/9/2015 PG In Progress. TO-38
METROPOLITAN STEVEDORE |METROPOLITAN STEVEDORE
4 CAQ057746 Minor R4-2009-0097 |CO. CO. Full Delivery dates to be determined. TO-38
4 CAD064599 Minor R4-2009-0096 |TELAIR INTERNATIONAL, INC. |TELAIR NEWBURY PARK Full Delivery dates to be determined. TO-38
4 CA0056928 Minor R4-2009-0104 |NORWALKINDUSTRIES CO. ECOLOGY AUTO WRECKING Full Delivery dates to be determined. TO-38
BP WEST COAST PRODUCTS
4 CA0059561 Minor R4-2009-0102 |LLC EAST HYNES FACILITY Full PG Delivery dates to be determined. TO-38
In Progress. Delivery date moved up from
original date, then pushed back to
12/1/2014 to unforeseen RPA data.
SOUTH COULTER WATER Delivered Draft Tentative Order and
4 CA0064068 Minor R4-2009-0103 |LINCOLN AVENUE WATER CO. |TREATMENT Full 11/24/2014 PG Package Materials 12/3/2014. TO-38
In Progress. Delivered RPA on 12/10/14.
LONG BEACH GENERATION LONG BEACH GENERATION Draft Tentative Order Delivered on
4 CA0001171 Minor R4-2009-0112 |LLC STATION Full 1/15/2015 PG 1/15/15. TO-38
BP WEST COAST PRODUCTS  |LONG BEACH MARINE In Progress. Draft order delivered
4 CA0000442 Minor R4-2009-0126 |LLC TERMINAL 2 Full 12/16/2014 PG 12/16/14. TO-38
EXXONMOBIL OIL SOUTHWESTERN TERMINAL-
4 CA0003689 Major R4-2009-0125 |CORPORATION AREAI Full 1/9/2015 Tt In progress. TO-38
VOPAK TERMINAL LONG VOPAK TERMINAL LONG
4 CA0064165 Minor R4-2010-0018 |BEACHINC BEACH INC Full 4/20/2015 PG In progress. TO-38
4 CA0059846 Minor R4-2010-0019 |CONOCOPHILLIPS COMPANY |LOS ANGELES LUB. PLANT Full 3/30/2015 PG In progress. TO-38
OWENS-BROCKWAY GLASS GLASS CONTAINER DIV,
4 CA0056464 Major R4-2010-0087-R |CONTAINER VERNON Full 1/30/2015 Tt In progress. TO-38
CALIF DEPT OF WATER WILLIAM E. WARNE POWER
4 CA0059188 Major R4-2010-0089-A01 |RESOURCES PLANT Full 4/13/2015 PG In Progress. TO-38
In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
SIERRA PACIFIC/QUINCY initial Charter/Issue Paper delivered
5R CA0080357 Minor R5-2008-0090  |SIERRA PACIFIC INDUSTRIES |DIVISION Full 6/1/2015 11/17/2014 PG 12/2/14. TO-38
STIMPEL-WIEBELHAUS SWA AT MOUNTAIN GATE To be rescinded. RB to request support for
5R CA0084140 Minor R5-2008-0120 |ASSOCIATES, INC QUARRY Full PG another facility. TO-38
In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
Initial Charter/Issue Paper delivered
5R CA0004391 Minor R5-2009-0015 |COLLINS PINE COMPANY CHESTER SAWMILL Full 6/4/2015 11/17/2014 PG 12/5/14. TO-38
In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
WHEELABRATOR SHASTA WHEELABRATOR SHASTA Initial Charter/Issue Paper delivered
5R CA0081957 Minor R5-2009-0044 |ENERGY CO ENERGY CO Full 6/4/2015 11/17/2014 PG 12/7/1A4. TO-38
Draft Order to be delivered within 3 weeks
of receiving final Charter/Issue Paper
SIERRA PACIFIC INDUSTRIES, direction. Initial Charter/Issue Paper
5R CA0003981 Minor R5-2007-0145 |SIERRA PACIFIC INDUSTRIES |BURNEY DIV Full 2/1/2015 10/6/2014 PG delivered 10/3/14. TO-38
In progress; RPA and Charter delivered
5/2/14. Preliminary Draft delivered
7/21/14. Tentative Order delivered
9/17/14. Revised Tentative Order delivered
55 CA0077895 Major R5-2008-0183 |UC DAVIS UC DAVIS MAIN WWTP Full 8/1/2014 3/3/2014 5/19/2014 7/7/2014 PG 8/23/14. TO-32
In progress; RPA and Charter delivered
5/14/14. Preliminary Draft delivered
7/16/14. Revised Preliminary Draft
delivered 9/25/14. Revised Preliminary
Draft delivered 8/25/14. Tentative Order
5S CA0077828 Major R5-2009-0004 |NEVADACOSANDISTNO1 LAKE WILDWOOD WWTP Full 8/1/2014 3/3/2014 5/19/2014 7/7/2014 PG delivered 10/22/14. TO-32
In progress. RPA and Charter delivered
6/12/14. Preliminary Draft delivered
LAZARUS MINING & KLONDIKE, DUTCH, TELEGPH 11/3/14. Revised Preliminary Draft
55 CA0084387 Minor R5-2008-0029 |USFS,TAHOE NF MINES Full 6/1/2015 PG delivered 1/15/15. TO-32
In progress. RPA and Charter delivered
10/27/14. Preliminary Draft due 3 weeks
NEVADA COUNTY following Charter/Issue Paper direction.
58 CA0083241 Minor R5-2008-0111 |SANITATION DISTRICT NO.1 |CASCADE SHORES WWTP Full 4/5/2015 PG Preliminary Draft delivered 12/23/14. TO-32
In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
DONNER SUMMIT PUBLIC initial Charter/Issue Paper delivered
5S CA0081621 Minor R5-2009-0034  |UTILITY DONNER SUMMIT WWTF Full 6/1/2015 11/17/2014 PG 11/20/14. TO-38
5S CA0079898 Major R5-2009-0067 |GRASS VALLEY, CITY OF GRASS VALLEY STP Full 10/1/2015 PG Gayleen has not assigned RPA due date. TO-38
RPA not necessary. Preliminary Draft
delivered 10/24/14. Tentative Order
5S CA0081558 Major R5-2009-0095 |MANTECA, CITY OF MANTECA STP Full 2/1/2015 10/15/2014 PG delivered 12/5/14. TO-38
In progress. Draft Order to be delivered
within 3 weeks of receiving final
Charter/Issue Paper direction. RPA and
UNITED AUBURN INDIAN Initial Charter/issue Paper delivered
55 CA0084697 Minor R5-2010-0005 |[COMMUNITY THUNDER VALLEY CASINO Full 6/1/2015 11/17/2014 PG 11/6/14. TO-38

Page 3 of 4

ED_006495_00001635-00003



55

CA00785948

Major

R5-2010-0002

TURLOCK, CITY OF

TURLOCK WWTP

Full

2/1/2015

10/15/2014

PG

RPA not necessary. Preliminary Draft
delivered 10/16/14. Tentative Order
delivered 11/20/14.

TO-38

58

CAQ0079111

Major

R5-2010-0004

SACRAMENTO, CITY OF

COMBINED WASTEWATER
CONTROL SY

Full

3/1/2015

12/1/2014

PG

In progress. RPA not necessary. Preliminary
Draft delivered 1/20/15. Tentative Order
materials delivered 1/30/15. Due to minor
nature of comments on Preliminary Draft,
a Tentative Order was not required.

TO-38

6T

CAQ103063

Minor

R6T-2008-0006

CARSON DEVELOPMENT
COMPANY, INC.

WINEAGLE GEOTHERMAL
POWER PLANT

Full

6/1/2014

PG

In progress. RPA and draft permit delivered
6/24/14.

TO-32

6T

CAQ103179

Minor

R6T-2008-0025

CA DEPT OF PARKS & REC

GROVER HOT SPRINGS

Full

9/1/2014

PG

In progress

TO-32

6T

CAG916001

General

R6T-2010-0024

TREATED GROUNDWATER

Full

6/1/2015

PG

Delivery dates to be determined.

TO-38

CAQ104259

Minor

R7-2009-0021

IMPERIAL CCD

IMPERIAL CCD WWTP

Full

9/1/2014

Tt

In progress; delivered initial draft permit
package on 3/21/14.

TO-32

CAGS17001

General

R7-2009-0400

TREATED GROUNDWATER
FROM VOC

Full

5/21/2015

11/2/2015

3/2/2015

Tt

In progress.

TO-38

CAQ104523

Major

R7-2010-0022

BRAWLEY, CITY OF

BRAWLEY WWTP

Full

6/15/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress.

TO-38

CAQ104477

Major

R7-2010-0019

VALLEY SD

VALLEY SD WWTP

Full

6/18/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress.

TO-38

CAQ0104493

Major

R7-2010-0021

COACHELLASD

COACHELLA SD WWTP

Full

6/18/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress. Awaiting ROWD.

TO-38

N SN N N

CA0105015

Major

R7-2010-0018

CALIPATRIA, CITY OF

CALIPATRIAWWTP

Full

6/18/2015

11/2/2015

1/12/2015

3/2/2015

Tt

In progress.

TO-38

CA0001163

Major

R8-2006-0011

AES HUNTINGTON BEACH, LLC

AES HUNTINGTON BEACH
GEN STN

Full

12/12/2014

6/23/2014

9/1/2014

PG

Completed; Kick-off meeting held
3/26/2014. RPA delivered to Regional
Board on 6/23/2014; Delivery of Draft
Order was delayed while awaiting input on
316b from State Board. Draft preliminary
permit package delivered 9/9/2014.

TO-32

CAG001350

Major

R9-2006-0043

CABRILLO POWER LLC

ENCINA POWER PLANT

Full

11/18/2015

4/10/2015

5/15/2015

PG

In progress. Kick-off meeting held on
5/2/2014. Delivery of Draft Order will be
delayed while awaiting input on 316b from
State Board. Final Due Date revised by RB
due to shifting schedule.

Revised schedule provided on 1/5/2015
with final delivery on 5/15/15.

TO-32

CAQ0109142

Minor

RS-2008-0049

CONTINENTAL MARITIME OF
SAN DIEGO, INC.

CONTINENTAL MARITIME OF
SAN DIEGO, INC.

Full

10/8/2014

6/1/2014

7/1/2014

PG

Due dates revised by RB. ROWD provided
on 5/1/14. In progress. Delivered July 1,
2014.

TO-32

CA0107452

Major

R9-2009-0037

PADRE DAM MWD

PADRE DAM WRF

Full

12/10/2014

6/1/2014

7/15/2014

PG

Due dates revised based on RB request.
Bumped up kickoff call by 9 days, and final
permit by ~1 month. In process. Delivered
onluly 17, 2014.Comments received on
8/26/14. Additional comments received on
9/22/14. Response to comments provided
on 10/14.

TO-32

CAQ0109151

Major

RS-2009-0080

BAE SYSTEMS

SAN DIEGO SHIP REPAIR INC

Full

12/10/2014

9/1/2014

12/18/2014

PG

Due dates revised by RB due to shifting
schedule. In progress. Kick-off call on
9/11/14. Permit delivered on 12/18/14.

TO-32

CA0108073 & CA0108181

Major

R9-2005-0005 & R9
2005-0006

SOUTHERN CALIFORNIA
EDISON

SONGS UNIT 2 & SONGS UNIT
3

Full

9/1/2015

2/9/2015

3/15/2015

PG

Kickoff call on 10/20/14. In progress. RB
has determined that due to ROWD not yet
being submitted, and uncertainty of
current and future facility operations, they
want to switch this permit out for NASSCO
(shipyard). RB making request to State
Board during week of December 1st.

Permit being moved to TO38, being
reduced to SONGS Unit 2 only, new
schedule established on 1/5/15 with final
permit delivery on 9/14/15.

Recieved call on 2/4/15 from Board
requesting revised schedule, with permit
delivery mid-March. Final dates not yet
established, will revise once delivery dates
are finalized.

TO-32

CA0109185

R9-2009-0081

US Navy

Naval Base Coronado

Full

12/9/2015

5/1/2015

6/15/2015

PG

Added to TO32 to replace hydrostatic
permit.

TO-32

CAQ108944

Major

RS-2003-0354

ESCONDIDO, CITY OF

HARRF DISCH TO ESCONDIDO
CREEK

Full

5/1/2015

10/14/2014

11/17/2014

PG

Kickoff call on 10/14/14. in progress. Draft
permit and draft TSO delivered on
11/17/14 and 11/20/14, respectively.

TO-38

CAG675001

General

RS-2010-0003

HYDROSTATIC TEST WATERS
RBOS

Full

PG

Delivery dates to be determined. RB may
be requesting this permit be replaced with
Point Loma. Waiting for request to be
approved.

TO-38
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